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GSU PRESENTATIONS, 01/31/97

ELECTRONIC PRESENTATIONS RECEIVED JANUARY 06, 1997 THRU JANUARY 31, 1997:
OPUS 6.0 Release Definition D. Barnett/ScI
OPUS 6.0 Flight Readiness Review D. Barnett/ScI
OPUS 6.0 Post Installation Review D. Barnett/ScI
OPUS 6.1 Release Definition D. Barnett/ScI
OPUS 6.1 Flight Readiness Review D. Barnett/ScI
SPSS 40.1 Release Definition D. Barnett/ScI
SPSS 40.1 Flight Readiness Review D. Barnett/ScI
SPSS 40.1 Post Installation Review D. Barnett/ScI

ELECTRONIC PRESENTATIONS DUE ON OR BEFORE FEBRUARY 18, 1997:
GRS 1.0 Flight Readiness Review J. Frank/ATSC
GRS 1.0 Post Installation Review J. Frank/ATSC
GRS 1.1 Flight Readiness Review J. Frank/ATSC
GRS 1.1 Post Installation Review J. Frank/ATSC
HST SIM 34.0 Release Definition A. Hughes/511
HST SIM 34.0 Test Approach E. Kennelly/CTA
HST SIM 34.0 ATR Delivery Report A. Hughes/511
HST SIM 34.0 Flight Readiness Review E. Kennelly/CTA
HST SIM 34.1 Release Definition A. Hughes/511
HST SIM 34.1 Test Approach E. Kennelly/CTA
HST SIM 34.1 ATR Delivery Report A. Hughes/511
HST SIM 34.1 Flight Readiness Review E. Kennelly/CTA
MEGG 9.2 Post Installation Review D. Barnett/ScI
MEGG 10.0 Post Installation Review D. Barnett/ScI
OPUS 6.1 Post Installation Review D. Barnett/ScI
PACOR II 3.2 Flight Readiness Review J. Frank/ATSC
PACOR II 3.2 Installation Plan J. Frank/ATSC
PACOR II 3.2 Post Installation Review J. Frank/ATSC
PACOR II 3.2A Release Definition J. Frank/ATSC
PASS 28.08 ATR Delivery Report M. Lupisella/511
PDB 45.A Release Definition M. So/441
PDB 45.A Test Approach J. Twergo/MOSES
PDB 50.10 Release Definition M. So/441
PDB 50.10 ATR Delivery Report M. So/441
PDB 50.10 Post Installation Review J. Twergo/MOSES
SMDB 26.0 Release Definition M. So/441
SMDB 26.0 ATR Delivery Report M. So/441

1.  Presenters please place completed electronic template(s)  in AXIS format onto the AXIS web page
http://axis.hst.nasa.gov:1234/axis

2.  Provide schedule updates to Tracy Nothey  (e-mail: tnothey@pop500.gsfc.nasa.gov or fax 286-
1690)


